

# Services for Scheduling

Stoneboy

Project Start

## Baseline Schedule

- Bid Schedules, Design Schedules
- Estimate Schedules
- Preliminary Schedules
- Baseline Schedules
- Cost Loaded Schedules
- Resource Loaded Schedules
- Integrated Master Schedules

## Project Administration, Change Management

- Impact Assessment due to Scope Change, Scope Extension, Accepted Delay, or Accepted Time Extension
- Change Order Impact Management – Integration with Baseline Schedule
- Recovery Schedule (Re-baseline)
- What-if Scenario Schedule
- Schedule Adjustment, Schedule Acceleration
- Recovery Schedule (Reconfigure baseline)

## Schedule Management

- Schedule Monitoring
- Schedule Review and Analysis
- Critical Path, and Near Critical Path Analysis
- Schedule Update
- Schedule Reporting
- Schedule Maintenance and Upgrade

Construction Claims / Construction Dispute Management (CDM)

Project Completion